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1 Work Performed This Month

Visualisation subsystems from different projects (COBRA, ORCA, OSCAR,
IGUANA) have been pulled out to form a new CMS SCRAM-based project -
IGUANACMS. IGUANA remains experiment independent project. Geant3
and Geant4 related parts of IGUANA have been moved to IGUANACMS.

Base visualisations (common part of both former ORCA and OSCAR
visualisations) have been merged.

The advantages of such a split: cleaner dependencies for all CMS projects,
faster (no need to wait for Visualisation subsystem) and easier release se-
quences: CMS visualisation is released for consistent and stable set of CMS
projects.

New web site iguanacms.web.cern.ch/iguanacms is created with link to
CVS browser.

More details:
o) Configuration cleanup, consistent BuildFiles, consistent plugins, code

cleanup;
o) Code re-organisation to allow two-step release (a la ORCA: production,

reconstruction);
o) Port to the new persistency (POOL), tests;
o) Port to Qt v 3.2.1: use of new standard Qt widgets instead of home

grown code (splash screen, etc.);
o) Check on the GEANEUSED environment varioble added - no recon-

struction plugins for Muon are loaded if a user desides to continue after a
warning dialog pops-up.
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2 Plans For Next Month

o) Port IGUANACMS to the new shapes, performance tests;
o) Working ORCA/OSCAR visualisation with documentation;
o) First release of IGUANACMS.

2


